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The General Services Administration (GSA) has struggled to meet the
repair and alteration requirements at government-owned buildings that it
manages. GAO recently reported that billions of dollars are needed to
satisfy the repair and alteration needs at federal buildings, the Federal
Buildings Fund (FBF) has not produced the revenues needed to meet all
repair and alteration needs, repair and alteration program data are
problematic, and GSA has not yet fully institutionalized its thinking and
planning about how best to strategically respond to its multibillion-dollar
repair and alteration needs. This situation is not new. Almost a decade ago
—in May 1991—GAO reported that federal buildings had suffered from
years of neglect and that about $4 billion was needed to bring some of
these buildings up to acceptable quality, health, and safety standards.
GAO’s 1991 report pointed out that FBF historically had not produced
sufficient revenues to finance all needed repairs and alterations at federal
buildings. GAO also identified inadequate program data and the lack of a
strategic approach to meeting repair and alteration requirements as other
factors that impeded GSA’s ability to satisfy repair and alteration needs. In
fact, GAO’s 1991 report made recommendations, which GSA has yet to
fully implement, aimed at having GSA adopt a more strategic approach,
improving program data, and exploring financing opportunities for repairs
and alterations.

GSA officials recognize that more needs to be done to effectively respond
to increasing demands for repairs and alterations.  GSA has several
initiatives under way that, if fully developed and effectively implemented,
could satisfy GAO’s previous recommendations, lead to better program
oversight, and promote a more strategic approach to meeting repair and
alteration requirements. GSA’s ongoing initiative to standardize and
improve each building’s asset business plan—a document that provides a
wide array of physical characteristics and financial information—should
provide GSA’s program managers with consistent and up-to-date
information about the repairs and alterations, the critical nature of each
work item, how long a work item has been delayed, and the adverse
consequences of delaying repair and alteration work. GSA’s initiative to
develop a comprehensive plan that will identify, in priority order, the
repair and alteration work that needs to be funded within a 5-year period
should go a long way toward providing key decisionmakers the needed
context to fully understand what needs to be done and how best to do it.
To help promote the chances for these initiatives to succeed, GAO has
recommended that GSA develop an action plan with specific time frames
that will guide the development and implementation of the initiatives and
serve as a baseline for gauging progress and performance.
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Mr. Chairman and Members of the Subcommittee:

I appreciate the opportunity to be here today to discuss the results of our
work on the General Services Administration’s (GSA) Repairs and
Alterations Program. We undertook this work at the request of this
Subcommittee; and, as agreed, we focused our work primarily on three
issues: (1) the extent of repairs and alterations that have been identified at
government—owned buildings managed by GSA, (2) factors that impede
GSA’s ability to satisfy its repair and alteration requirements, and (3)
GSA’s efforts to improve its management of repairs and alterations. The
Subcommittee requested this work because of concerns that federal
buildings may need costly repairs and alterations to restore them to
acceptable quality and safety standards. My statement is based on our
March 30, 2000, report to this Subcommittee entitled Federal Buildings:
Billions Are Needed for Repairs and Alterations (GAO/GGD-00-98).

As the federal government’s real property manager, GSA provides office
space for most federal agencies. In this capacity, GSA is responsible for
keeping government-owned buildings it manages in good repair to ensure
that the value of these assets is preserved and that tenants occupy safe and
modern space. Repairs and alterations are primarily identified through
building inspections and evaluations done by GSA staff or contract
architect-engineering firms. Identified repair and alteration requirements
are supposed to be entered into a computerized database called the
Inventory Reporting Information System (IRIS). Repairs and alterations
and other capital and operating expenditures are financed by the Federal
Buildings Fund (FBF).

As you know, FBF, which is administered by GSA, is a revolving fund
authorized and established by the Public Buildings Amendments of 1972.
Beginning in 1975, FBF replaced direct appropriations to GSA as the
primary means of financing the operating and capital costs associated with
federal space. GSA charges federal agencies rent, and the receipts from the
rent are deposited in FBF. In addition, Congress may appropriate
additional amounts to FBF. Congress exercises control over FBF through
the appropriations process that sets annual limits—called obligational
authority—on how much of the fund can be expended for various
activities. In fiscal year 2000, Congress appropriated about $599 million in
new obligational authority from FBF for repair and alteration work.

Let me begin by saying that GSA has struggled over the years to meet the
repair and alteration requirements identified at its buildings. Our recent
work showed that billions of dollars are needed to satisfy the repair and

http://www.gao.gov/cgi-bin/getrpt?GGD-00-98
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alteration needs at federal buildings, FBF is not producing the revenues
needed to meet all repair and alteration needs, repairs and alterations
program data are problematic, and GSA has not yet fully institutionalized
its thinking and planning about how best to strategically respond to its
multibillion-dollar repair and alteration needs. This situation is not new.

Almost a decade ago—in May 1991—we reported that federal buildings
had suffered from years of neglect; and as a result, about $4 billion was
needed to bring some of these buildings up to acceptable quality, health,
and safety standards.1 Our report pointed out that FBF historically had not
produced sufficient revenues to finance all needed repairs and alterations
at federal buildings. It also identified incomplete and unreliable program
data and the lack of a strategic approach to meeting repair and alteration
requirements as other factors that impeded GSA’s ability to satisfy its
repair and alteration needs. In fact, the report made recommendations,
which GSA has yet to fully implement, aimed at adopting a more strategic
approach for managing repairs and alterations, improving program data,
and exploring financing opportunities for repair and alteration needs.

I would like to point out that GSA officials recognize that more needs to be
done to effectively respond to increasing demands for repairs and
alterations. In fact, GSA has several initiatives under way that, if fully
developed and effectively implemented, could satisfy our previous
recommendations. These initiatives could also lead to better program
oversight and promote a more strategic approach for meeting repair and
alteration requirements. I will have more to say about these initiatives
later, but first I would like to briefly discuss the results reported in our
March 2000 report.

As of October 1, 1999, GSA’s data on the repair and alteration work that
needed to be completed at federal buildings included 5,585 items that
collectively were estimated to cost about $4 billion.2 GSA’s data showed
that repairs and alterations were needed at 903 buildings, or 54 percent of
the 1,682 federal buildings it managed. Furthermore, this inventory is not
static. New work items are constantly being identified and added to IRIS,
and completed items are deleted.

                                                                                                                                                               
1Federal Buildings: Actions Needed to Prevent Further Deterioration and Obsolescence (GAO/GGD-91-
57, May 13, 1991).

2The estimated amount was calculated using GSA’s automated database of repair and alteration work,
referred to as IRIS. We found that IRIS contained the best data that were available for estimating total
needs; however, we adjusted these data in cases where limited testing showed inaccuracies and
incompleteness. These data problems are discussed later in the text.

Repair and Alteration
Needs

http://www.gao.gov/cgi-bin/getrpt?GGD-91-57
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It should be noted that the amount and types of repairs and alterations
needed varied from building to building. In fact, GSA data showed that 779
of its buildings did not have repair and alteration work items in
inventory—that is, no work items were identified as needing funding. In
addition, the repair and alteration work identified at almost one-half of the
903 buildings was estimated to cost less than $500,000 per building. Our
analysis showed that many of these 446 buildings and the 779 without
needs were relatively small office buildings and border stations. On the
other hand, 44 buildings needed repairs and alterations that were
estimated to cost more than $20 million per building. Furthermore, these
buildings collectively accounted for almost 60 percent of the nearly $4
billion estimated as needed to fund all identified repairs and alterations.
Also, the buildings with the highest dollar repair and alteration needs were
typically large office buildings or courthouses.

Our analysis of the detailed information obtained on the conditions of
these 44 buildings showed that their average age was 49 years. Although
the buildings are located throughout the country, 16 of them are in the
Washington, D.C., area. Also, 7 of the 44 are included on the National
Historic Register. The amount of repair and alteration work needed on
these 44 buildings totaled about $2.4 billion, ranging from approximately
$187 million at the Dwight D. Eisenhower Building in Washington, D.C., to
over $21 million at a federal building and courthouse located in San Diego,
CA. The types of repairs and alterations needed varied. However, they
typically involved repairs to major building components, such as electrical,
plumbing, heating, ventilation and air conditioning systems; fire alarm
and/or sprinkler systems; or other fire and life safety items

We also found that some of the repair and alteration work needed on the
44 buildings was apparently identified years ago, but for various reasons
this work had not yet been performed. Although GSA does not have a goal
of how long it should take to do repairs, and its database did not routinely
track how long repairs and alterations have been delayed or held in
inventory, our analysis of the available data suggests that some of this
work was identified more than 5 years ago. Our analysis of the detailed
records for the 44 buildings showed that a total of 674 work items were in
inventory. Of these 674 items, GSA’s database did not contain a date
indicating when the work was identified on 156 items. Of the remaining
518 work items, we found that 218 of them were identified more than 5
years ago, and 49 of these more than 10 years ago. We discussed this
situation with GSA officials, who told us that some repair and alteration
work remains in inventory or unaccomplished for years because it is not
deemed important enough to compete for scarce funding.
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The issue of delayed repair and alteration work is not new. In fact, a
backlog of this work existed when we last reviewed GSA’s repair and
alteration program in 1991. At that time, we found that more than one-third
of the 25 buildings included in our analysis had major repair and alteration
needs that had been delayed for 3 to 15 years. We cited the Pentagon as a
classic example of disinvestment in federal facilities because repairs and
alterations at this building had been delayed for 10 years. As a result, GSA
estimated that a billion-dollar renovation was needed to prevent further
deterioration. We also reported that other buildings had been neglected,
although not as badly as the Pentagon; and that at least $3 billion in
identified repairs and alterations were needed to bring these buildings up
to acceptable quality, health, and safety standards.

GSA officials said they recognize that the physical condition of many
federal buildings is far from ideal, that a significant inventory of repair and
alteration work exists, and that some buildings cannot support 21st century
operations. These officials stress, however, that federal buildings have not
been and are not being neglected and that examples of serious
deterioration of these buildings are few and far between. GSA officials also
said that given the age of their inventory and the limited resources
available to fund repairs and alterations, they take pride in knowing that
the agency has kept many buildings operational far beyond their normal
life expectancy.

Funding limitations, inadequate program data, and the lack of a strategic
approach for meeting repair and alteration requirements are three factors
that impede GSA’s ability to satisfy the multibillion-dollar repair and
alteration needs at its buildings. Despite a lengthy discussion of these
factors in our 1991 report, they continue to exist. In that report, we made
several recommendations aimed at promoting more informed
congressional decisionmaking and preventing federal buildings from
becoming deteriorated and functionally obsolete. Our analysis of GSA’s
efforts to respond to these recommendations showed that GSA’s initiatives
fell short, and more can be done.

GSA officials continue to cite funding limitations as the major reason why
all repairs and alterations are not getting done. Over the years, FBF has not
produced sufficient resources to fund all identified repairs and alterations
and at the same time cover the day-to-day operating costs of federal
buildings and provide all of the funding needed for the construction of new
buildings. According to GSA, the funding deficiency is exacerbated by the
increased demand for repairs and alterations associated with aging
buildings. For example, demands on buildings’ electrical systems have

Factors That Impede
GSA’s Ability to Satisfy
Repair and Alteration
Needs
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risen due to new office technology, and there is a greater demand for more
stringent health and safety protection.

Our analysis of the funding situation showed that during the 6-year period
from fiscal year 1994 through 1999, GSA received, on average, about $580
million out of FBF each year to complete repairs and alterations at its
buildings. During these years, many repairs and alterations were made.
However, at the same time, new requirements were identified and added to
GSA’s inventory of repair and alteration work. Despite averaging about
$580 million a year for making repairs and alterations, GSA data showed
that at the end of fiscal year 1999, there was still about $4 billion in
identified work.

In fiscal year 2000, Congress appropriated about $599 million in new
obligational authority from FBF for repairs and alterations. GSA officials
said they intended to request $900 million annually in new obligational
authority for this program for fiscal year 2001 through fiscal year 2005.3

GSA officials told us that this significant increase in funding might be
possible because of savings obtained from improved operations at federal
buildings and additional revenues resulting from leasing previously
unoccupied space. But, even if GSA gets this increased funding, our
analysis indicates GSA would face billions in repair and alteration needs
during each of the next 6 years. Further, we estimated these needs at about
$2.6 billion at the end of fiscal year 2005.

We recognize that funding limitations could be a major reason why needed
repairs and alterations are not getting done. However, our work shows that
GSA has not done all it could to address the building disinvestment
problem. For example, GSA’s repair and alteration program data are
problematic, as they were when we reported on this issue in 1991. GSA’s
current computerized database of repair and alteration work items—
IRIS—contains inaccurate and incomplete information. Although we did
not systematically test IRIS, we found instances where (1) certain GSA
regions did not include all repair and alteration requirements in the
database; (2) major repairs and alterations were identified as still being in
inventory when, in fact, they had already moved into design, construction,
or had been completed; (3) work items were included in the inventory
when they should have been deleted because, for example, they were no
longer needed, had become part of another project, or were duplicates of

                                                                                                                                                               
3Although GSA’s goal was $900 million in new obligational authority for funding repairs and alterations
for each year, the President’s fiscal year 2001 budget request included only $721 million for repair and
alteration work.



Statement

Federal Buildings: Billions Are Needed for Repairs and Alterations

Page 7 GAO/T-GGD-00-73

other work items; and (4) construction cost estimates were not always
current.

We also found that data currently available on repairs and alterations do
not allow program managers to easily determine the length of time that
work has been in inventory, the criticality of each work item, or the
possible adverse consequences associated with delaying repair and
alteration work. Furthermore, in most of the cases we examined, the
explanation contained in the database on why the repair and alteration
work was needed was vague, did not reference the criticality of the work,
and did not contain information on the possible adverse consequences
associated with delaying repairs and alterations.

We believe that reliable and complete information about identified repairs
and alterations is essential for effective management and oversight of
program activities. Without such information, it is difficult for the program
managers to (1) quantify the total amount of repair and alteration needs,
(2) effectively target the most critical needs and set priorities within and
among the 11 GSA regions, and (3) justify to the Office of Management and
Budget (OMB) and Congress the need for additional repair and alteration
funding. Simply stated, inadequate program information does not permit
informed decisionmaking.

We also noted that GSA has not made much progress in developing a
strategic approach to meet its repair and alteration requirements. This was
a major issue in our 1991 report, which discussed, in some detail, the
shortcomings associated with managing repair and alteration requirements
on a project-by-project basis and GSA’s need for a comprehensive, long-
term strategy for effectively meeting its building repairs and alteration
needs. However, GSA continues with a project-by-project mind set and has
not yet developed a comprehensive plan that (1) identifies its total repair
and alteration needs and corresponding funding requirements, (2)
establishes the relative benefits or priorities of all competing projects, and
(3) proposes a strategy and the funding needed to repair or modernize its
most seriously deteriorated buildings. With such a plan, Congress and
OMB would be in a better position to fully understand GSA’s total repair
and alteration needs and associated funding requirements, as well as the
cost-benefit implications of making or not making needed repairs and
alterations. The information in the plan would provide the needed context
for Congress and OMB to better understand the magnitude of the problem
and permit decisionmakers to make (1) more informed decisions about
annual funding levels and which particular projects to fund and (2) more
knowledgeable trade-offs when allocating scarce resources among
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competing projects. Finally, GSA would be in a better position to target
limited resources to buildings with the greatest needs.

Although GSA has yet to fully implement the recommendations in our 1991
report, it is moving in the right direction. GSA officials recognize that more
should be done to improve the management and oversight of building
repairs and alterations. To this end, GSA has several initiatives under way
that, if fully developed and implemented, could satisfy our previous
recommendations. These initiatives could also lead to better program
oversight and a more strategic approach to managing repair and alteration
needs.

GSA’s primary initiatives involve standardizing and improving the asset
business plan4 that is prepared for each building in its portfolio and
developing a comprehensive plan that identifies, in priority order, all
prospectus-level repair and alteration work that needs to be funded during
a 5-year period. In addition, GSA has a strategy aimed at increasing
revenues in FBF, which could make more funds available for repairs and
alterations. GSA has also included specific repair and alteration goals in its
annual performance plan.

For a number of years, GSA has required that an asset business plan be
prepared for all buildings included in its portfolio. But only recently has it
taken steps to help ensure that these plans are consistently prepared,
accessible to all program managers, and used to develop standardized
management reports about the repair and alteration requirements at all of
GSA’s buildings. During the fall of 1999, GSA established a standardized
format and standard data elements that must be included in all asset
business plans. Prior to this date, each of the 11 regional offices had
significant discretion in determining the format of its asset business plans,
the detailed information contained in its plans, and how these plans would
be used in determining which repairs and alterations would be funded.
Therefore, the asset business plan of the past did not lend itself to
collection and comparison of information about the building repairs and
alterations within a region, let alone among the 11 regions.

According to GSA officials, when the new asset business plans are fully
implemented, they are to identify all repair and alteration needs over the
entire life cycle of a building. With this information, GSA managers should

                                                                                                                                                               
4An asset business plan provides a wide array of information related to a building’s physical
characteristics, the rent revenues and expenses associated with operating the building, and the repair
and alteration requirements that have been identified.

GSA Plans
Improvements
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be in a better position to determine the critical nature of each work item,
how long each work item has been delayed, and the adverse consequences
of delaying repair and alteration work. The plans are to be on an
automated nationwide network and therefore, readily available for all
program mangers to use. The asset business plans are also to directly feed
into and provide key data for GSA’s 5-year repair and alteration plan.

In conjunction with the asset business plan, GSA also has an ongoing effort
aimed at developing a 5-year repair and alteration plan that is to include all
prospectus-level work in priority order and the estimated funding needed
to complete this work. According to GSA Portfolio Management officials,
this plan will be updated on an annual basis, and it may also include an
estimate of the nonprospectus-level funding that will be allocated each
year to GSA’s regions. The officials told us that the exact format and
content of the 5-year plan are still evolving and are somewhat dependent
on the development of the asset business plans. The asset business plans
will ultimately provide much of the information that will become part of
the 5-year plan.

According to GSA officials, the 5-year plan is to be used as an internal
document to communicate and share total repair and alteration
requirements among program managers in headquarters and the regions.
GSA program officials said they envision that the plan will identify and
prioritize the most critically needed repair and alteration projects
throughout GSA’s building inventory. With this information, program
officials should be able to more easily target the buildings with the greatest
needs, be in a better position to allocate scarce resources, and monitor
progress in reducing the inventory of major repair and alteration work.
These officials told us that they prefer to call the 5-year plan a 3- to 5-year
investment outlook. They told us that the plan will be more than a listing of
projects and is intended to be an overall strategy document that will
change annually so that it will best address current and future repair and
alteration needs. GSA officials also said that they would be willing to share
the 5-year plan with OMB officials and congressional oversight committees
because the plan could be a useful oversight tool. They realize that the
plan would provide OMB and congressional officials a broader context on
the magnitude of GSA’s repair and alteration needs and a better
understanding of the trade-offs involved in funding or not funding
requested projects.

To successfully implement the initiatives discussed above, GSA officials
realize that they need consistent, accurate, and complete information on
all repair and alteration requirements. They said that the current computer
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system—IRIS—is capable of providing reliable data. However, they
recognize that the quality and consistency of IRIS data need improvement.
They also recognize that other tools are needed to provide more consistent
cost estimates and updates and comparable priorities among regions.
According to these officials, the IRIS system was changed in July 1999 to
record when new work requirements were entered into the inventory.
They also said that they have other actions under way and planned that
will establish standards for and measures of data accuracy in IRIS and
other Public Building Service systems. They went on to say that GSA is
also testing software packages that are supposed to (1) consistently record
and track the status of each identified repair and alteration work item, (2)
develop more accurate cost estimates for work items, and (3) assist in
establishing priorities for identified repairs and alterations.

GSA officials estimate that the asset business plan and 5-year repair and
alteration plan initiatives should be completed within the next 2 years.
However, they do not have an action plan with specific time frames that
could guide their development and implementation and better promote
their chances of success. Such a plan could, among other things, clearly lay
out expectations, serve as a baseline to gauge progress and performance,
and be used to hold project managers accountable for results. To help
promote the chances for its initiatives to succeed, we recommended that
the Administrator of GSA develop an action plan, with time frames, that
will (1) guide the development and implementation of its initiatives and (2)
serve as a baseline for gauging progress and performance. GSA program
officials, in providing oral comments on a draft of this testimony, agreed
with the recommendation.

In addition to these ongoing initiatives, GSA has developed a strategy that
is aimed at producing more revenues for FBF to help respond to its
multibillion-dollar repair and alteration needs. Specifically, GSA program
officials give priority to those repair and alteration projects that have the
greatest potential to increase the inventory, desirability, and value of
rentable space. When previously vacant space is rented, additional
revenues are generated for FBF, making more funds available for new
obligational authority to be provided by Congress for repairs and
alterations. GSA officials also said they are exploring other ways to
increase funds in FBF. They said that one way is to try to get approval to
retain revenues from sales of assets no longer needed by the government.
They said they are also considering exploring whether Congress would be
receptive to directly appropriating funds for the repairs and alterations
program and have GSA repay these appropriations from additional rent
revenues generated from completed projects.
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Finally, GSA has made its repairs and alterations program a part of its
annual performance plan. Specifically, GSA’s fiscal year 1999/2000 plan
included three performance goals: (1) complete all repairs and alterations
on time, (2) minimize cost escalation on repairs and alterations, and (3)
meet client agency space needs at the best value to the client and taxpayer.
Although these goals do not specifically address the issues discussed in
this testimony, they recognize the importance of effective repair and
alteration program management and the need to be accountable for
producing measurable results. Given this, GSA’s annual performance plan
process could be a vehicle for discussing the merits of developing specific
goals related to these issues.

Mr. Chairman, this concludes my prepared statement. I will be pleased to
answer any questions you or other Members of the Subcommittee may
have at this time.

For future contacts regarding this testimony, please contact Bernard L.
Ungar, Director of Government Business Operations, on 202-512-8387.
Individuals making key contributions to this testimony include Gerald
Stankosky, James G. Cooksey, William Dowdal, Martin DeAlteriis, Joshua
Bartzen, and Thomas Baril.
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